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ReY Aciion items from Augusi 10 Meeting

Per our discussion at last week’s meeting at Intermountain Generating Station,
the following is a summary of action items and timeline for addressing air quality
issues agsociated with Radian’s proposal to DWP:

Action:item

Timeline

Patti will coordinate with Leslie to

| obtain several pet coke samples and
send them to Intermountain Generating
Station.

Estimated as one week (Patti indicated
in her e-mail of 8/16 that it would
actually take two weeks).

Target completion date: August27, 99

Patti will provide specifications from pet
coke suppliers (e.g. ranges of
concentrations, identification of where
pet coke is from)

Target completion date: August 24, 99

Patti will verify amount of ammonia
equivalent to a three month supply

Target completion date: August 24, 99

IPSC (Rand) and DWP will review the
New Source Performance Standards
for ammonium sulfate manufacturers to
determine whether it is applicable to
the Radian project

Target completion date: August 24, 99

IPSC will review the requirements in
intermountain’s combustion by product
landfill permit

Target completion date: August 24, 98

IPSC will contact/secure an appropriate
lab to analyze pet coke samples (e.g.
for heavy metals). DWP and IPSC will
coordinate in develaping a “task
agreement” with the:lab.

Target completion date: August 27, 99

IPSC receive results from lab and
forward them to DWP

Target completion date: Sept 30, 29
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Action item (cont.)

Timeline (cont.)

Meet with Utah Division of Air Quality
staff to brief them of Radian’s proposal
and our desire to conduct a test burn of
pet coke at Intermountain

Early Oct 99

Submit Notice of Intent to conduct test
burn of pet coke to UDAQ

Target completion date: Oct 15, 99

Conduct test burn at Intermountain

Nov to Dec 99

Submit Notice of Intent to change
Intermountain’s Approval Order
(including New Source Review
analysis/determination)

Jan 2000

If you have any questions/comments regarding the above information, please let

me know.

C: Lance Lee, IPA
Bruce Harvey, DWP
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